
 NOTIFICATION OF ADDENDUM

ADDENDUM NO. 1

DATED 10/25/2012

Ladies/Gentlemen:

Attached please find an addendum on the above captioned project.  Included in the attachment is an 
adendum notification which details the changes and the respective proposal pages which were added and/
or changed.

Except for new bid insert pages, it is unnecessary to return any of the pages attached.

Bid insert pages must be returned with the bid proposal submitted to the Department, unless your firm is 
submitting a bid using a computer print out.  The computer print out must be changed to reflect the new bid 
item information.

Contractors and material suppliers, etc. who have previously been furnished informational proposals are 
not being furnished a copy of the addendum.  If you have a subcontractor on the above project, please 
advise them of this addendum.  Acknowledgment of this addendum is not requested if your company has 
been issued a proposal stamped “This Proposal Issued for Informational Purposes.”

You are required to acknowledge receipt of this addendum on the Addendum Acknowledgement form 
contained in your bid proposal by placing a mark in the box next to the respective addendum.

Failure to Acknowledge receipt of this addendum in your bid proposal will result in your bid not being 
read.

 04/99

Control 0315-02-044, ETC.
Project STP 2013(176)
Highway SH 90
County GRIMES
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        SUBJECT:  PLANS AND PROPOSAL ADDENDUMS                                        
               PROJECT: STP 2013(176)          CONTROL: 0315-02-044                   
               COUNTY:  GRIMES                                                        
               LETTING: 11/01/2012                                                    
               REFERENCE NO: 1025                                                     

PROPOSAL ADDENDUMS
        ------------------                                                            
        _  PROPOSAL COVER                                                             
        X  BID INSERTS (SH. NO.: 1-13, 4-13, 9-13 through 13-13.                    ) 
        X  GENERAL NOTES (SH. NO.: B,C.                                               
                                                                                    ) 
        _  SPEC LIST   (SH. NO.:                                                    ) 
        _  SPECIAL PROVISIONS:                                                        
           ADDED:                                                                     
                                                                                      
               DELETED:                                                               
                                                                                      
        _  SPECIAL SPECIFICATIONS:                                                    
           ADDED:                                                                     
                                                                                      
               DELETED:                                                               
                                                                                      
        X  OTHER: SEE CHANGES OUTLINED BELOW.                                         
                                                                                      
        DESCRIPTION OF ABOVE CHANGES                                                  
        (INCLUDING PLANS SHEET CHANGES)                                               
                                                                                      
                                                                                      
                                                                                      
                                                                                      
        BID INSERTS:                                                                  
          SHEET 1-13:ITEM 100-2002 - QUANTITY CHANGED.                                
          SHEET 4-13:                                                                 
                ITEM 432-2002 ADDED.                                                  
                ITEM 438-2002 DELETED.                                                
                ITEM 454-2006 ADDED.                                                  
          SHEETS 9-13 THROUGH 13-13:REMOVED ADD ALTERNATE ITEMS NO.1X,2X,3X,4X.       
          SHEETS 10-13 - 13-13 ELIMINATED.                                            
        GENERAL NOTES:                                                                
          SHEET B: BASIS OF ESTIMATE 0315-03-055:                                     
                ITEM 530:AMOUNT AND QUANTITY CHANGED.                                 
          SHEET C: BASIS OF ESTIMATE ADDITIVE ALTERNATES 1,2,3,4 REMOVED.             
          INFORMATION MAY HAVE SHIFTED DUE TO ABOVE CHANGES.                          
        PLAN SET:                                                                     
          THE FOLLOWING PLAN SHEETS HAVE BEEN REPLACED: 1,2,11,11A,11B,11C,11D,       
              12,12A,13,18,20,21,24,63,89,92,93,94,95,96,97,98.                       
          THE FOLLOWING SHEET HAS BEEN REMOVED: 9,28.                                 
          THE FOLLOWING SHEETS HAVE BEEN ADDED: 95A,96A,98A                           
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PROPOSAL SHEET PROPOSAL SHEET
PROJECT STP 2013(176) TxDOT
COUNTY  GRIMES FORM 234-B I-61-5M

ALT

ITEM-CODE

UNIT BID PRICE ONLY.
WRITTEN IN WORDS UNIT

APPROX
QUANTITIES

DEPT
USE

ONLY
ITEM

NO
DESC
CODE

S.P.
NO.

100 2002 002 PREPARING ROW
DOLLARS

and CENTS

STA 23.070 1

100 2003 002 PREPARING ROW(TREE)(5" TO 12" DIA)

DOLLARS
and CENTS

EA 27.000 2

100 2004 002 PREPARING ROW(TREE)(12" TO 24" DIA)

DOLLARS
and CENTS

EA 14.000 3

100 2011 002 PREPARING ROW(TREE)(24" TO 36" DIA.)

DOLLARS
and CENTS

EA 3.000 4

104 2045 REMOVE CONC (MISC)
DOLLARS

and CENTS

EA 4.000 5

110 2001 EXCAVATION (ROADWAY)
DOLLARS

and CENTS

CY 7,589.000 6

132 2006 EMBANKMENT (FINAL)(DENS CONT)(TY C)
DOLLARS

and CENTS

CY 41,587.000 7

134 2004 BACKFILL (TY A OR B)

DOLLARS
and CENTS

STA 223.820 8

160 2001 FURNISHING AND PLACING TOPSOIL (4")

DOLLARS
and CENTS

STA 222.160 9

162 2002 BLOCK SODDING

DOLLARS
and CENTS

SY 3,400.000 10
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164 2001 002 BROADCAST SEED (PERM) (RURAL) 
(SANDY)

DOLLARS
and CENTS

SY 78,221.000 11

164 2009 002 BROADCAST SEED (TEMP) (WARM)
DOLLARS

and CENTS

SY 39,112.000 12

164 2011 002 BROADCAST SEED (TEMP) (COOL)
DOLLARS

and CENTS

SY 39,112.000 13

168 2001 VEGETATIVE WATERING
DOLLARS

and CENTS

MG 782.000 14

247 2114 033 FL BS (RDWY DEL) (TY D GR 2) (IN VEH)

DOLLARS
and CENTS

CY 1,687.000 15

247 2405 033 FL BS (CMP IN PLC)(TY D GR 2)(7")

DOLLARS
and CENTS

SY 53,792.000 16

251 2309 REWORK BS MTL (TY D) (4") (DENS CONT)

DOLLARS
and CENTS

SY 1,928.000 17

275 2001 003 CEMENT
DOLLARS

and CENTS

TON 898.000 18

275 2010 003 CEMENT TREAT (SUBGRADE) (8")
DOLLARS

and CENTS

SY 59,849.000 19

316 2706 016 ASPH (TIER II)
DOLLARS

and CENTS

GAL 40,838.000 20

PROPOSAL SHEET
PROJECT STP 2013(176) TxDOT
COUNTY  GRIMES FORM 234-B I-61-5M

ALT

ITEM-CODE

UNIT BID PRICE ONLY.
WRITTEN IN WORDS UNIT

APPROX
QUANTITIES

DEPT
USE

ONLY
ITEM

NO
DESC
CODE

S.P.
NO.
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316 2707 016 ASPH (TIER III)
DOLLARS

and CENTS

GAL 16,328.000 21

316 2718 016 AGGR (TIER II)

DOLLARS
and CENTS

CY 908.000 22

316 2719 016 AGGR (TIER III)

DOLLARS
and CENTS

CY 484.000 23

351 2034 FLEX PAVEMT STRUCTURE REPAIR(VAR 

DEPTH)
DOLLARS

and CENTS

CY 1,867.000 24

354 2021 PLANE ASPH CONC PAV(0" TO 2")

DOLLARS
and CENTS

SY 533.000 25

354 2022 PLANE ASPH CONC PAV(0" TO 3")

DOLLARS
and CENTS

SY 1,600.000 26

354 2048 PLANE ASPH CONC PAV (3")

DOLLARS
and CENTS

SY 581.000 27

354 2052 PLANE ASPH CONC PAV (0" TO 3 1/2")
DOLLARS

and CENTS

SY 1,866.000 28

354 2107 PLANE ASPH CONC PAV (3" TO 4")
DOLLARS

and CENTS

SY 587.000 29

400 2005 CEM STABIL BKFL
DOLLARS

and CENTS

CY 94.000 30

PROPOSAL SHEET
PROJECT STP 2013(176) TxDOT
COUNTY  GRIMES FORM 234-B I-61-5M

ALT

ITEM-CODE

UNIT BID PRICE ONLY.
WRITTEN IN WORDS UNIT

APPROX
QUANTITIES

DEPT
USE

ONLY
ITEM

NO
DESC
CODE

S.P.
NO.
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430 2235 CL S CONC FOR EXT STR (CULV)(3-10’X10’)
DOLLARS

and CENTS

LF 33.000 31

432 2002 RIPRAP (CONC)(5 IN)

DOLLARS
and CENTS

CY 13.100 32

432 2039 RIPRAP (MOW STRIP)(4 IN)

DOLLARS
and CENTS

CY 110.000 33

450 2021 001 RAIL (TY T101RC)

DOLLARS
and CENTS

LF 266.000 34

450 2120 001 RAIL (TY SSTR)(SPL)
DOLLARS

and CENTS

LF 86.000 35

452 2007 REMOVE RAIL (TY 6)
DOLLARS

and CENTS

LF 332.000 36

454 2006 HEADER TYPE EXPANSION JOINT
DOLLARS

and CENTS

LF 478.000 37

464 2003 006 RC PIPE (CL III)(18 IN)

DOLLARS
and CENTS

LF 917.000 38

464 2005 006 RC PIPE (CL III)(24 IN)

DOLLARS
and CENTS

LF 378.000 39

464 2009 006 RC PIPE (CL III)(36 IN)

DOLLARS
and CENTS

LF 63.000 40

466 2027 WINGWALL (FW-0)(HW=11 FT)
DOLLARS

and CENTS

EA 1.000 41

PROPOSAL SHEET
PROJECT STP 2013(176) TxDOT
COUNTY  GRIMES FORM 234-B I-61-5M

ALT

ITEM-CODE

UNIT BID PRICE ONLY.
WRITTEN IN WORDS UNIT

APPROX
QUANTITIES

DEPT
USE

ONLY
ITEM

NO
DESC
CODE

S.P.
NO.
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466 2055 WINGWALL (PW)(HW=11 FT)
DOLLARS

and CENTS

EA 1.000 42

467 2286 SET (TY II)(18 IN)(RCP)(6:1)(P)

DOLLARS
and CENTS

EA 76.000 43

467 2288 SET (TY II)(24 IN)(RCP)(6:1)(P)

DOLLARS
and CENTS

EA 32.000 44

467 2292 SET (TY II)(36 IN)(RCP)(6:1)(P)

DOLLARS
and CENTS

EA 6.000 45

496 2005 REMOV STR (WINGWALL)
DOLLARS

and CENTS

EA 2.000 46

496 2016 REMOV STR (PIPE)
DOLLARS

and CENTS

EA 55.000 47

500 2001 011 MOBILIZATION
DOLLARS

and CENTS

LS 1.000 48

502 2001 033 BARRICADES, SIGNS AND TRAFFIC HAN-

DLING
DOLLARS

and CENTS

MO 10.000 49

530 2008 DRIVEWAYS (ACP)
DOLLARS

and CENTS

EA 69.000 50

540 2011 031 MTL BEAM GD FEN TRANS (THRIE-BEAM)
DOLLARS

and CENTS

EA 8.000 51

PROPOSAL SHEET
PROJECT STP 2013(176) TxDOT
COUNTY  GRIMES FORM 234-B I-61-5M

ALT

ITEM-CODE

UNIT BID PRICE ONLY.
WRITTEN IN WORDS UNIT

APPROX
QUANTITIES

DEPT
USE

ONLY
ITEM

NO
DESC
CODE

S.P.
NO.
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540 2013 031 MTL BEAM GD FEN TRANS (T101)
DOLLARS

and CENTS

EA 4.000 52

540 2034 031 MTL W-BEAM GD FEN(SPECIAL)

DOLLARS
and CENTS

LF 450.000 53

542 2001 REMOVING METAL BEAM GUARD FENCE

DOLLARS
and CENTS

LF 1,775.000 54

542 2002 REMOVING TERMINAL ANCHOR SECTION

DOLLARS
and CENTS

EA 12.000 55

544 2006 001 GDRAIL END TRT(INST)(WOOD POST)(TY III)
DOLLARS

and CENTS

EA 12.000 56

560 2004 001 MAILBOX INSTALL-S (WC-POST) TY 3 FND
DOLLARS

and CENTS

EA 18.000 57

644 2001 IN SM RD SN SUP&AM TY10BWG(1)SA(P)
DOLLARS

and CENTS

EA 3.000 58

644 2056 RELOCATE SM RD SN SUP & AM TY 10BWG

DOLLARS
and CENTS

EA 52.000 59

644 2058 RELOCATE SM RD SN SUP & AM TY S80

DOLLARS
and CENTS

EA 4.000 60

644 2060 REMOVE SM RD SN SUP & AM

DOLLARS
and CENTS

EA 1.000 61

658 2259 INSTL DEL ASSM (D-SW)SZ  (TYC)CTB(BI)
DOLLARS

and CENTS

EA 6.000 62

PROPOSAL SHEET
PROJECT STP 2013(176) TxDOT
COUNTY  GRIMES FORM 234-B I-61-5M

ALT

ITEM-CODE

UNIT BID PRICE ONLY.
WRITTEN IN WORDS UNIT

APPROX
QUANTITIES

DEPT
USE

ONLY
ITEM

NO
DESC
CODE

S.P.
NO.
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658 2261 INSTL DEL ASSM (D-SW)SZ  (TYC)GF1(BI)
DOLLARS

and CENTS

EA 21.000 63

658 2316 INSTL OM ASSM (OM-2Z)(FLX)GND

DOLLARS
and CENTS

EA 6.000 64

658 2328 REMOVE DELIN & OBJECT MARKERS ASSMS

DOLLARS
and CENTS

EA 4.000 65

662 2004 WK ZN PAV MRK NON-REMOV (W)  4" (SLD)

DOLLARS
and CENTS

LF 43,246.000 66

662 2030 WK ZN PAV MRK NON-REMOV (Y)  4" (BRK)
DOLLARS

and CENTS

LF 4,422.000 67

662 2032 WK ZN PAV MRK NON-REMOV (Y)  4" (SLD)
DOLLARS

and CENTS

LF 16,754.000 68

662 2067 WK ZN PAV MRK REMOV (W)  4" (SLD)
DOLLARS

and CENTS

LF 21,624.000 69

662 2097 WK ZN PAV MRK REMOV (Y)  4" (BRK)

DOLLARS
and CENTS

LF 4,422.000 70

662 2099 WK ZN PAV MRK REMOV (Y)  4" (SLD)

DOLLARS
and CENTS

LF 16,754.000 71

662 2115 WK ZN PAV MRK SHT TERM (TAB) TY Y-2

DOLLARS
and CENTS

EA 6,128.000 72

666 2012 REFL PAV MRK TY I (W) 4" (SLD)(100MIL)
DOLLARS

and CENTS

LF 43,246.000 73

PROPOSAL SHEET
PROJECT STP 2013(176) TxDOT
COUNTY  GRIMES FORM 234-B I-61-5M

ALT

ITEM-CODE

UNIT BID PRICE ONLY.
WRITTEN IN WORDS UNIT

APPROX
QUANTITIES

DEPT
USE

ONLY
ITEM

NO
DESC
CODE

S.P.
NO.
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666 2036 REFL PAV MRK TY I (W) 8" (SLD)(100MIL)
DOLLARS

and CENTS

LF 275.000 74

666 2048 REFL PAV MRK TY I (W) 24"(SLD)(100MIL)

DOLLARS
and CENTS

LF 118.000 75

666 2099 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL)

DOLLARS
and CENTS

EA 8.000 76

666 2105 REFL PAV MRK TY I (Y) 4" (BRK)(100MIL)

DOLLARS
and CENTS

LF 4,422.000 77

666 2111 REFL PAV MRK TY I (Y) 4" (SLD)(100MIL)
DOLLARS

and CENTS

LF 16,754.000 78

672 2012 034 REFL PAV MRKR TY I-C
DOLLARS

and CENTS

EA 14.000 79

672 2015 034 REFL PAV MRKR TY II-A-A
DOLLARS

and CENTS

EA 571.000 80

677 2001 ELIM EXT PAV MRK & MRKS ( 4")

DOLLARS
and CENTS

LF 64,424.000 81

1122 2002 001 ROCK FILTER DAMS (INSTALL) (TY 2)

DOLLARS
and CENTS

LF 631.000 82

1122 2003 001 ROCK FILTER DAMS (INSTALL) (TY 3)

DOLLARS
and CENTS

LF 320.000 83

1122 2009 001 ROCK FILTER DAMS (REMOVE)
DOLLARS

and CENTS

LF 951.000 84

PROPOSAL SHEET
PROJECT STP 2013(176) TxDOT
COUNTY  GRIMES FORM 234-B I-61-5M

ALT

ITEM-CODE

UNIT BID PRICE ONLY.
WRITTEN IN WORDS UNIT

APPROX
QUANTITIES

DEPT
USE

ONLY
ITEM

NO
DESC
CODE

S.P.
NO.
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1122 2037 001 TEMPORARY SEDIMENT CONTROL FENCE 
INSTLL

DOLLARS
and CENTS

LF 16,917.000 85

1122 2057 001 TEMPORARY SEDIMENT CONTROL FENCE 
REMOVE

DOLLARS
and CENTS

LF 16,917.000 86

3224 2020 D-GR HMA(QCQA) TY-C SAC-A PG64-22

DOLLARS
and CENTS

TON 12,877.000 87

3224 2062 D-GR HMA(QCQA) TY-D PG64-22(LEVEL-UP)

DOLLARS
and CENTS

TON 8,671.000 88

PROPOSAL SHEET
PROJECT STP 2013(176) TxDOT
COUNTY  GRIMES FORM 234-B I-61-5M

ALT

ITEM-CODE

UNIT BID PRICE ONLY.
WRITTEN IN WORDS UNIT

APPROX
QUANTITIES

DEPT
USE

ONLY
ITEM

NO
DESC
CODE

S.P.
NO.



Project Number: STP 2013(176)  Sheet: 11 
 

Highway: SH 90 Control: 0315-02-044, etc. 
 

County: Grimes 
 

 General Notes Sheet A 

General Notes: 

 

B A S I S   O F   E S T I M A T E 

0315-03-055 

ITEM DESCRIPTION COURSE RATE AMOUNT QUANTITY 

168 
VEGETATIVE 

WATERING 
 10 GAL/SY 21,646 SY 216 MG 

275 CEMENT 

8" (Exist 

Material) 

(1) 

4% @ 0.015 

TON/SY 
16,234 SY 244 TON 

316 ASPHALT (Tier III)  1 
ST

 0.25 GAL/SY 16,234 SY 4,059 GAL 

316 
AGGREGATE 

 (Tier III) 
1 

ST 
1 CY/135 SY 16,234 SY 120 CY 

316 ASPHALT (Tier II) 2 
ND

 0.36 GAL/SY 31,117 SY 11,202 GAL 

316 
AGGREGATE 

(Tier II) 
2 

ND 
1 CY/125 SY 31,117 SY 249 CY 

3224 

D-GR HMA (QCQA) 

TY D PG 64-22 

(LEVEL-UP) 

1 ½” 172.50 LB/SY 28,690 SY 2,475 TON 

3224 

D-GR HMA (QCQA) 

TY D PG 64-22 

(LEVEL-UP) 

0” - 1 ½” 86.25 LB/SY 750 SY 32 TON 

3224 

D-GR HMA (QCQA) 

TY C SAC-A  

PG 64-22 

2” 230 LB/SY 28,785 SY 3,310 TON 

3224 

D-GR HMA (QCQA) 

TY C SAC-A  

PG 64-22 

 

0” - 2” 

  

115 LB/SY 978 SY 56 TON 

Note: Rates are for estimating purposes only.  Actual Rates will be determined in the field. 

(1) Existing sub-grade material estimated at 125 LBS/CF 
 

  



Project Number: STP 2013(176)  Sheet: 11 
 

Highway: SH 90 Control: 0315-02-044, etc. 
 

County: Grimes 
 

 General Notes Sheet B 

B A S I S   O F   E S T I M A T E 

0315-03-055 

* for contractor's information only 

ITEM DESCRIPTION COURSE RATE AMOUNT QUANTITY 

134 BACKFILL  5.4 CY/ STA 60.88 STA 329 CY 

166* FERTILIZER **  0.012 LB/SY 21,646 SY 0.13 TON 

530* Asphalt (Tier II) 2 
ND

 0.36 GAL/SY 1,220 SY 439 GAL 

530* Aggregate (Tier II) 2 
ND

 1 CY/125 SY 1,220 SY 10 CY 
Note: Rates are for estimating purposes only.  Actual Rates will be determined in the field. 

** Tonnage represents Nitrogen content only. 

 

B A S I S   O F   E S T I M A T E 

0315-02-044 

ITEM DESCRIPTION COURSE RATE AMOUNT QUANTITY 

168 
VEGETATIVE 

WATERING 
 10 GAL/SY 56,575 SY 566 MG 

275 CEMENT 

8" 

(Subgrade) 

(1) 

4% @ 0.015 

TON/SY 
43,615 SY 654 TON 

316 ASPHALT (Tier III)  1 
ST

 0.25 GAL/SY 49,077 SY 12,269 GAL 

316 
AGGREGATE 

 (Tier III) 
1 

ST 
1 CY/135 SY 49,077 SY 364 CY 

316 ASPHALT (Tier II) 2 
ND

 0.36 GAL/SY 82,321 SY 29,636 GAL 

316 
AGGREGATE 

(Tier II) 
2 

ND 
1 CY/125 SY 82,321 SY 659 CY 

3224 

D-GR HMA (QCQA) 

TY D PG 64-22 

(LEVEL-UP) 

1 ½” 172.50 LB/SY 69,210 SY 5,969 TON 

3224 

D-GR HMA (QCQA) 

TY D PG 64-22 

(LEVEL-UP) 

0” - 1 ½” 86.25 LB/SY 4,517 SY 195 TON 

3224 

D-GR HMA (QCQA) 

TY C SAC-A  

PG 64-22 

2” 230 LB/SY 76,311 SY 8,776 TON 

3224 

D-GR HMA (QCQA) 

TY C SAC-A  

PG 64-22 

2” - 5” 

  
402.5 LB/SY 3,334 SY 671 TON 

3224 

D-GR HMA (QCQA) 

TY C SAC-A  

PG 64-22 

5”  575 LB/SY 224 SY 64 TON 

Note: Rates are for estimating purposes only.  Actual Rates will be determined in the field. (1) Existing sub-grade 

material estimated at 125 LBS/CF 



Project Number: STP 2013(176)  Sheet: 11A 
 

Highway: SH 90 Control: 0315-02-044, etc. 
 

County: Grimes 
 

 General Notes Sheet C 

 

B A S I S   O F   E S T I M A T E 

0315-02-044 

* for contractor's information only 

ITEM DESCRIPTION COURSE RATE AMOUNT QUANTITY 

134 BACKFILL  5.4 CY/ STA 163 STA 880 CY 

166* FERTILIZER **  0.012 LB/SY 56,575 SY 0.34 TON 

530* Asphalt (Tier II) 2 
ND

 0.36 GAL/SY 2,456 SY 884 GAL 

530* Aggregate (Tier II) 2 
ND

 1 CY/125 SY 2,456 SY 20 CY 
Note: Rates are for estimating purposes only.  Actual Rates will be determined in the field. 

** Tonnage represents Nitrogen content only. 

 

 

GENERAL: 

 

Depth of cover over existing cross drainage structures may be insufficient to provide the 

proposed typical section.  In those situations, modifications to the proposed construction 

operations shall be made to eliminate the possibility of damage to the existing structure. 

 

 

ITEM 5 “CONTROL OF THE WORK” 

 

Earthwork cross-sections are available at the Engineer’s office at 2012 Tabor Road 

Bryan, Texas for inspection by prospective bidders.  These cross-sections are for non-

construction purposes only, and it is the responsibility of the prospective bidder to validate the 

data for this project.  A free computer diskette, a computer transfer of files, or a PDF that 

contains the earthwork information may be obtained from the Engineer’s office.  If copies of the 

actual cross-sections, instead of or in addition to, these files are desired, a set of cross-sections 

will be available at the Engineer’s office for borrowing by copying companies for the purpose of 

making copies for the bidder at the bidder’s expense.  

 

 

ITEM 7 “LEGAL RELATIONS AND RESPONSIBILITIES” 
 

State contract mowers will mow the right of way during the growing season. The Contractor will 

be notified by the Engineer one week in advance of the anticipated time when mowers will be in 

the limits of the project. Clean the right of way to such a condition that allows the mowing 

contractors to safely mow. 

In the event of the declaration of a hurricane watch, warning, other severe weather warning or 

national or state emergency that requires the roadways in the vicinity be used as evacuation 

routes, cease all work that requires the Contractor’s, sub-contractors’ or material suppliers’ 

vehicles to enter the stream of traffic on these primary or secondary evacuation routes.  This 

work includes material hauling and delivery, and mobilization or demobilization of equipment.  

The following roadways are recognized evacuation routes in the Bryan District: 



Project Number: STP 2013(176)  Sheet: 11A 
 

Highway: SH 90 Control: 0315-02-044, etc. 
 

County: Grimes 
 

 General Notes Sheet D 

 Primary Evacuation Routes:  IH 45, US 290, SH 6, SH 36 

 Secondary Evacuation Routes:  US 79, US 84, SH 7, SH 30, SH 21, SH 105. 

Other routes may be designated.  

 

 

ITEM 8 “PROSECUTION AND PROGRESS” 
 

At the end of each work day, remove all grade differentials transverse to centerline. 

At the end of each work day, provide 100 foot minimum grade tapers longitudinal to the 

centerline to transition differences in the profile grade line or roadway grade. 

Equipment and material may be pre-staged at approved locations.  

By noon of each Wednesday, provide the Engineer a written outline of the daily work schedule 

for the following week. Include in the outline the times and places for proposed traffic control 

changes, lane and shoulder closures, and moving operations or other operations that affect traffic 

on the roadway. Unless otherwise authorized by the Engineer, prosecute the work on this project 

in accordance with the following sequence of work:   

1.    Set advance signing and barricades. 

2.    Blade topsoil along one side of roadway, creating a berm. 

3.    Install SW3P devices.  

4.    Remove and temporarily relocate mailboxes and signs.  

5.    Remove existing pavement markings and place temporary work zone markings. 

6.    Excavate/place embankment to build subgrade one side of roadway. 

7.    Cement treat new subgrade and place flex base. 

8.    Place 1
st
 OCST over widened pavement. 

9.    Adjust driveways and place drive pipes. 

10.  Blade back topsoil to original position and place temporary seed. 

11.  Blade topsoil along second side of roadway, creating a berm. 

12.  Remove/replace existing temporary work zone markings. 

13.  Excavate/place embankment to build subgrade second side of roadway. 

14.  Lime treat new subgrade and place flex base. 

15.  Place 1
st
 OCST over widened pavement. 

16.  Adjust driveways and place drive pipes. 

17.  Blade back topsoil to original position and place temporary seed. 

18.  Perform pavement repairs as directed. 

19.  Place mailboxes and signs at final positions. 

20.  Place 2
nd

 OCST over entire roadway width. 

21.  Place 1 ½ ” HMA level-up. 

22.  Place 2” (TYP) HMA. 

23.  Backfill pavement edges. 

24.  Place pavement markings and markers. 

25.  Final cleanup. 

 

Some of these operations may be performed simultaneously. 

The following standard details have been modified:  
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Highway: SH 90 Control: 0315-02-044, etc. 
 

County: Grimes 
 

 General Notes Sheet E 

T101RC(MOD), 

RETROFIT DETAILS FOR MBGF TRANSITION TO EXISTING T201(MOD) RAIL 

 

 

ITEM 100 “PREPARING RIGHT OF WAY” 

 

Prevent ashes from burned vegetation to be transported into any stream.   

During burn bans obtain written approval from the Commissioners Court prior to burning brush.  
If burning is not allowed, all trees and brush will be disposed of by shredding, logging or other 

methods approved by the Engineer.  Create a windrow, stockpile, or topdress biomass on 

disturbed areas along the project at locations approved by necessary permits and the Engineer. 

Preparation of Right of Way includes tree removal, tree trimming, and brush removal. Trees and 

limbs shall be marked for removal and approval received from the Engineer, before any removal 

and trimming take place. 

 

 

ITEM 132 “EMBANKMENT” 
 

Provide Embankment material for areas within the limits of the Pavement Structure that meet 

one of the following requirements: 

 Sources outside the ROW provide material with a plasticity index between 10 and 30. 

 Sources within the ROW provide material with a plasticity index between 5 and 35  

 

When PI greater than 35 is encountered in the top 1’ of subgrade, remove and replace with PI 

less than 25 materials. The high PI subgrade is located approximately at 3.5 to 3.6 miles north of 

SH 30 and 3.9 to 4.0 miles north of SH 30. 

 

 

ITEM 134 “BACKFILLING PAVEMENT EDGES” 
 

Furnish Type A or B material meeting one of the following requirements: 

Item 132, Type B with a minimum PI of 15 and maximum PI of 35;  

Item 247, Type D, Grade 3;    

Reclaimed Asphalt Pavement (RAP) with 95% of the RAP passing the 2-in.sieve. 

 

 

ITEM 160 “TOPSOIL” 
 

All slopes requiring topsoil will be tracked immediately upon final grading to prevent erosion. 

Tracking consists of operating a tracked vehicle or equipment up and down the slopes leaving 

track marks perpendicular to the direction of the slope. Tracking slopes to prevent erosion will 

not be measured or paid for directly, but will be subsidiary to pertinent Items.   

Salvage approximately 6,400 cubic yards of topsoil from areas shown on plans.  Maximum 

salvage depth is 4 in.  Apply 4 in. layer of topsoil to designated areas. 
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Topsoil may be obtained from the right of way at sites of proposed excavation and embankment. 

 

 

ITEM 162 “SODDING FOR EROSION CONTROL” 
 

Furnish and place block sod, using Bermudagrass sod.  

 

 

ITEM 166 “FERTILIZER” 
 

Fertilize all areas of project that are being seeded or sodded.

 

 

ITEM 168 “VEGETATIVE WATERING” 

 

Vegetative watering is required for all areas of the project that are being seeded or sodded at the 

rate shown in the “Basis of Estimate”. 

 

 

ITEM 247 “FLEXIBLE BASE” 
 

Place flexible base in equal lifts of 4 to 8 in. in depth unless otherwise approved by the Engineer. 

 

 

ITEM 275 “CEMENT TREATMENT (ROAD MIXED)” 

 

Cease stabilization when the sulfate content is greater than 3,000 ppm or when the organic 

content is greater than 1%.  Additional testing will be performed to determine the target cement 

content when these conditions are encountered. 

 

 

ITEM 316 “SURFACE TREATMENTS” 
 

Remove vegetation and blade pavement edges.  

When placing surface treatment on base material, prepare surface by sweeping or other approved 

methods.  Before applying bituminous material, lightly sprinkle the surface with water.  When 

directed, sweep the surface after sprinkling with water.  Do not apply bituminous material when 

water is puddling on the surface. 

Sweep excess aggregate no sooner than 2 hours after rolling or as directed. 

Vehicles used to haul aggregate from the stockpile to the chip spreader will not be overloaded.  

Any damage to the roadway caused by the vehicles will be repaired by the Contractor at his 

expense and subsequent loads will be reduced so as not to cause further damage. 

Transverse variance rates shall be used as directed.  The nozzles outside the wheel paths will 

output up to 20% more asphalt by volume than the nozzles over the wheel paths. 
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The Contractor may be required to furnish and set string line to insure straight and uniform 

alignment as directed by the Engineer. The Contractor may use other methods subject to 

approval of the Engineer. 

Surface treat driveways before the roadway is surface treated (second course only). 

Cure surface treatments placed with a cutback asphalt binder for 21 days before placing 

subsequent surface courses unless otherwise directed by the engineer.  

Cure surface treatments placed with an emulsion asphalt binder for 7 days before placing 

subsequent surface courses unless otherwise directed by the engineer. 

Air and surface temperature for asphalt material application will be in accordance with the 

specification and the manufacturer’s recommendation. However, the engineer may limit the use 

of an asphalt material due to the time of year.  

 

 

ITEM 351 “REPAIRING EXISTING FLEXIBLE PAVEMENT STRUCTURE” 
 

Take ownership of salvaged asphalt concrete pavement. 

Use of a motor grader will not be permitted for asphalt concrete pavement. 

 

 

ITEM 354 “PLANING AND TEXTURING PAVEMENT” 

 

Take ownership of reclaimed asphalt material. 

Schedule the work so that a seal coat is placed no more than two weeks after milling has been 

performed on any pavement surface, unless otherwise approved by the Engineer.  The Engineer 

may require the seal coat to be placed sooner than two weeks in cases when base materials are 

exposed or when the pavement structure is showing signs of distress. 

Existing raised pavement markers in the proposed work area are to be removed prior to planning 

operations. This item will be considered subsidiary. 

Construct a fine milling pattern by adjusting the speed of the drum and the machine, as approved 

by the Engineer. 

Protect bridge structures when perform milling on the bridges. 

 

 

ITEM 464 “REINFORCED CONCRETE PIPE” 
 

Seal joints using cold applied plastic asphalt sewer compound or cold applied preformed plastic 

gaskets. When cohesionless material is used for backfill, wrap the joints prior to backfilling with 

sand proof tape following the manufacturer's recommendations or with an equivalent material 

and method. 
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ITEM 502 “BARRICADES, SIGNS AND TRAFFIC HANDLING” 

 

In lieu of placing channelizing devices on centerline for one-lane, two-way traffic control, the 

Contractor may provide the Pilot Car Method.  Operate the pilot vehicle in coordination with the 

flagging operations and other controls at the end of the one-lane sections in accordance with 

appropriate TCP.  Mount a G20-4 sign at a conspicuous location on the rear of the vehicle.  

Traffic delays caused by one-lane, two-way traffic control, will not be allowed to exceed 5 

minutes unless approved by the Engineer. Centerline channelizing devices will not be required.  

Place "Pavement Ends" (CW8-3), "Slow Down On Wet Road" (CW8-5T), “No Centerline 

Stripe”, and “Loose Gravel”signs before pulverization of the existing pavement . 

 

During one-way operations, station flaggers at all county roads and any other locations, such as 

private businesses, that may have traffic entering the work area. 

Removal of ground mounted temporary signs and supports as specified on standard sheet BC(5), 

shall include the immediate backfilling of support holes with Type B embankment material and 

the compaction of the backfill material.   

Prior to beginning pulverization operations, place an approved channelizing device along both 

sides of the travelway the entire length of the operation in accordance with the BC standards.  Do 

not remove the channelizing devices until permanent edge striping is placed. 

  

 

ITEM 560 “MAILBOX ASSEMBLIES” 

 

Use “OM-2VP, CLASS 1” object markers for mailbox supports.  

Notify the postmaster prior to installation for approval of type and temporary and permanent 

locations.  

Retain and re-use newspaper holders removed or relocated during construction for placement on 

new mailbox assemblies in accordance with mailbox standard sheets.  

 

 

ITEM 666 “REFLECTORIZED PAVEMENT MARKINGS” 
 

Furnish Type II drop-on glass traffic beads conforming to DMS-8290 for use with Type I 

marking materials.  

Unless authorized by the Engineer, the Contractor will not place the pavement markings on the 

resurfaced roadway until it has cured for 3 days. 

All striping limits must be approved by the Engineer before striping operations may begin. 

Use an acrylic sealer on concrete pavement.  

 

 

ITEM 672 “RAISED PAVEMENT MARKERS” 
 

Use flexible bituminous adhesive for applications on all pavement types.   
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ITEM 3224 “DENSE GRADED HOT MIX ASPHALT (QC/QA)” 

 

Hamburg Wheel Test Requirements 

High-

Temperature 

Binder Grade Test 

Method 

Laboratory Mixture 

Design or Trial Batch 

Production and Placement 

Test
1
 

Minimum # of Passes @ 

0.5" Rut Depth, Tested 

@122°F 

Minimum # of Passes @ 

0.5" Rut Depth, Tested 

@122°F 

PG 64 or lower Tex-242-F 7,000 7,000 

PG 70 Tex-242-F 15,000 15,000 

PG 76 or higher Tex-242-F 20,000 20,000 
1. The Engineer may accept if no more than 1of the 5 most recent Hamburg Wheel tests is below the specified number of passes and 

the failing test is no more than 2,000 passes below the specified number of passes. 

 

Use aggregate that meets the SAC requirement of class A.  

Aggregates used on shoulders and ramps are required to meet SAC requirements.  

Add one (1.0) percent hydrated lime, commercial, or lime slurry lime, based on the total 

aggregate weight, as mix enhancer for all mixture types.  Provide hydrated lime or commercial 

lime slurry in accordance with DMS-6350, “Lime and Lime Slurry”.  Add hydrated lime or 

commercial lime slurry in accordance with Item 301.4.B.   

Apply tack coat through a distributor spray bar in accordance with Article 316.3(A) Distributor.  

If residual from emulsion tack is not tacky, then the Engineer can require the use of PG binder. 

Do not use more than 2% flyash in mixture. 

Hamburg wheel tests will be performed by the engineer when there are changes in the RAP 

sources or properties. 

RAP used for temporary driveways will not be allowed in HMA. 
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